2009 GATHER SCHEDULE **11/4/2008**

The numbers represented in this schedule are estimated numbers, and all gathers are subject to change do to outside influences.

State	Agency	Herd Management Area	Start Date	End Date	# Planned Gathered	# Actual Gathered	# Planned Removed	# Actual Removed	High AML	Post Pop Estimate	Fertiliy treated	gather type
CO	BLM	Sand Wash/outside (HSUS)	10/17/08	10/25/08	383	380	261	262	362	145	62	Research
OR	BLM	Alvord/Tule	11/3/08	11/23/08	400	0	280	0	390		0	Emergency
OR	BLM	Sheepshead/Heath creek	11/3/08	11/23/08	400	0	280	0	360		0	Emergency
CA	FS	Outside Devils Garden	11/4/08	11/6/08	14	0	14	0	0		0	Nuisance
UT	BLM	Cedar Mountain (HSUS study)	12/1/08	12/14/08	573	0	447	0	390		0	Research
ID	BLM	Challis	7/23/09	8/5/09	400	0	310	0	253		0	AML
OR	BLM	Murders Creek	8/1/09	8/20/09	25	0	25	0	35		0	AML
OR	FS	Murders Creek	8/1/09	8/20/09	100	0	100	0	105		0	AML
OR	FS	Big Summit	8/1/09	8/20/09	25	0	25	0	65		0	AML
MT	BLM	Pryor MT	8/1/09		60	0	60	0	105		0	AML
		Total			**2380**	**380**	**1802**	**262**				
		winter			**1770**		**1282**					
		summer			**610**		**520**					